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Infrastructure  Improvements  That  

Stimulate  The  Economy

• Interchange 9, 10 & 11 

Grade  Separation Project     $ 125,000,000        875 

• New GSP SB Bridges

over Great Egg Harbor           $ 180,000,000        1,260       

• Safety Improvements

( Median Guide Rail – MP 7 – 11 )   $    1,000,000               7

• ITS Roadway Installations

( 8 Sites – MP 5.75 to 27.15 )          $    6,000,000 42

$ 312,000,000        2,184

PROJECT DESCRIPTION PROJECT COST NEW JOBS  



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

PROJECT  SCHEDULE

FEASIBILITY  ASSESSMENT (F.A.R.) COMPLETED August 2006

F.A.R. REVISED (Downsized Project)        COMPLETED April 2008

NEPA - SECTION 106  PROCESS        COMPLETED November 2010 

ENVIRONMENTAL  DOCUMENT         COMPLETED January 2011

PRELIMINARY  DESIGN                      COMPLETED February 2011

ENVIRONMENTAL  DOCUMENT         COMPLETED January 2012

LEGAL SUFFICIENCY APPROVAL     (Under Review)    March 14, 2012

FHWA  Issue FONSI  (Estimated) April 2012

COMPLETE  FINAL  DESIGN                                       September 2012

AWARD  CONSTRUCTION  CONTRACT                      December 2012

BEGIN  CONSTRUCTION                                                    March  2013

COMPLETE  CONSTRUCTION                                    September  2015 



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

INTERCHANGE  9  IMPROVEMENTS  at  SHELL BAY AVENUE



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

INTERCHANGE  10  IMPROVEMENTS at STONE  HARBOR  BOULEVARD



GARDEN  STATE  PARKWAY

INTERCHANGE  9,  10  AND  11

GRADE  SEPARATION  IMPROVEMENT  PROJECT

INTERCHANGE  11  IMPROVEMENTS  at  CREST  HAVEN  ROAD



NJTA  - VMS  REPLACEMENT  PROGRAM  - CAPE  MAY  CO.

INITIAL  PHASE - 2  LOCATIONS - (MP 6.03 NB and MP 13.02 SB)

PHASE  2  – 6 ADDITIONAL LOCATIONS

(MP 5.75SB, MP 11.70NB, MP 17.90NB, MP 19.70SB, MP 23.90NB and MP 27.15NB)

Initial  Sites  Operational  - June 25, 2011

Initial  Construction  Completed  - August  2011 

Phase  2  Construction  Contract  Awarded  - October  2011

Systems  Anticipated  to  be  Operational - Summer  2013

Complete  Construction - December  2013



Replacement of GSP Southbound Bridges over Drag Channel, 

Great Egg Harbor and Harbor Road

(Bridge  Nos. 28.0S & 28.5S)

Anticipated Start of Construction – 1st Quarter 2013

Submission of Draft Permits - April 2012

Preliminary Design & Permit Preparation Completed - Fall 2011

Award of Final Design - February 2012

Projected Completion of Construction – 4th Quarter 2015



9

Interchange 30
Somers Point
Atlantic County

Interchange 80 
Toms River
Ocean County

Garden  State  Parkway  Widening  Program

Phase I    Construction 
Completed  - May 2011

Mullica River  
Under Construction 
Completion  - 1Q / 2014

Patcong Creek 
Under Construction 
Completion  - 1Q / 2013

Phase II  
Under Construction  
Completion – 3Q 2013

Bass River  
Under Construction 
Completion  - 2Q / 2015

Phase III  
Design Procurement 
Completion  - 2Q / 2017



10

Interchange 30
Somers Point
Atlantic County

Interchange 48 
Port Republic
Atlantic County

GSP  Widening  Program  - Phase III

Contract  P300.225 
Int. 41 and 44 
Improvements 
Design & Permitting in 
progress   

Contract  P200.254  
In Procurement of Design 
Services - EOI ‘s requested

Contract  P200.252  
Preparation of Design Scope 

Contract  P200.255
In Procurement of Design 
Services - RFP ‘s requested 

Contract  P300.253 
Includes Improvements to 
Interchanges 36, 37 and 38 
In Procurement of Design 
Services – Fee Negotiations



• Miscellaneous Drainage Repairs

• Roadway Overhead Signing Improvements

• Interchange Improvements (Operational and Safety Improvements)

• Installation of Additional VMS Signage and ITS Sites

• Upgrade of Maintenance and NJSP Facilities                           

• Upgrade of Authority Owned Buildings and Facilities

• Rehabilitation Work for GSP NB Bridge Nos. 28.0N and 28.5N

Other Planned Improvement Projects 
(2012 – 2018)



Watch the Web for new project information

http://www.state.nj.us/turnpike/


